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Homes England is master-developer for 
Northstowe Phases 2 and 3



WORKS PACKAGE 1
Eastern Sports Hub & Haul 
Road Upgrade

• Contractor: Greenfisher Contracting Ltd
• Purpose: Early deliver of facilities and 

minimising construction disturbance.
• Haul Road Works: Upgrade existing site 

haul road (now complete). 
• ESH Works: Earthworks, construct 

sports pitches (football pitches, cricket 
pitch, cricket nets), outdoor gym, BMX 
track, landscaping. 

• Commencement: January 2024
• Anticipated Completion: Spring 2025 

(Note: 18 month establishment period)



WORKS PACKAGE 2A
Pond 5 & Phase 2C

• Contractor: Cognition Land & Water
• Purpose: To further enhance site 

drainage and prepare land for 
development.

• Pond 5 Works: Construction of 
waterpark extension (Pond 5), 
transportation of Pond 5 earthworks 
arisings to Phase 2C, landscaping.

• Phase 2C Works: Site clearance, raise 
earthworks levels, temporary drainage 
& landscaping. 

• Commencement: June 2024
• Anticipated Completion: Spring 2025



WORKS PACKAGE 2B
Parcel preparation

• Contractor: C R MacDonald
• Purpose: To prepare land for future 

development.
• Works: Removal of former MoD 

redundant underground services and 
ground slabs and fencing, limited 
vegetation clearance and reprofiling to 
enable temporary drainage.

• Other Works: tree protection, retention 
of specified trees.

• Anticipated Commencement: Late 
September 2024

• Anticipated Completion: Spring 2025



Other Updates

Oval decking on the Rampton greenway has been replaced and route 
now reopened.

Carrying out improvement to the bird hides on Halcyon Mere to better 
protect them from inappropriate use.

CCTV now installed along Southern Access Road due to incidents of anti 
social behaviour.

Continue to investigate early opening of the cycleway alongside the 
future bus link to the guided busway within Phase3a. Road safety audit 
ongoing with the County Council – safety is an important consideration.



Lake clarification

Unity Lake and Halcyon Mere are primarily 
designed for surface water management.

Their design maximises the potential of 
these features  to support ecology and 
public amenity.

This  may include access  to the water itself 
in the future – once fully established – but 
this  is  subject to agreement with Anglia 
Water and matters  such as  monitoring 
water quality.
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Introducing our new partners . . .

New Strategic Partner Capital and Centric – will be working alongside 
Keepmoat on Phase 2 including the town centre.

Town who will be working up cohousing proposals for a parcel to the 
immediate south of the future town centre.
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